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Accu-Circuits, Inc. manufactured printed circuit boards for 
the computer industry. The facility is located at 81 Old 
Windsor Road in Bloomfield Connecticut. Manufacturing began 
in mid 1991; the facility ceased operation in October of 
1994. The building continues to be occupied by Accu-
Circuits, Inc. since that time. 

The building interior contains approximately 90 uncovered 
electroplating baths, most of which each contain over 100 
gallons of plating chemicals, and approximately 250 
containers (55 gallon drums, 30 gallon drums, 5 gallon pails 
and smaller bottles) of various chemicals associated with 
the plating industry. Three drums of waste sludge were 
found near the loading dock. There are at least seven 1500 
gallon water treatment vessels inside the building that are 
partially full. 

II. ACTIONS 

•A Unilateral Administrative Order was issued by EPA to Aecu-
Circuits, Inc. on July 14, 1995. 

The first contractor selected by the PRP was initially 
approved by the OSC. Additional investigation revealed that 
the anticipated disposal facilities did not qualify for EPA 
approval. The OSC then determined that this contractor was 
unacceptable. 

On July 26, 1995, Accu-Circuits, inc. informed the OSC that 
they had secured the services of another cleanup contractor 
Environmental Products and Services. All proposed 
transportation and disposal contractors met with EPA 
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approval. The OSC therefore approved the selection of 
Environmental Products and Services as the cleanup 
contractor for the PRP. 

On August 14, 1995, Environmental Products and Services, 
under contract to Accu-Circuits, Inc., mobilized to the 
site. The majority of plating baths were field screened for 
compatibility and pumped off into metal or poly drums, as 
appropriate. 

III. FINANCIAL 

No extramural funds have been expended. This is a PRP 
funded action. 

IV. FUTURE PLANS 

-Environmental Products and Services will remobilize to 
the site within 10 days to remove the bulk liquids from 
the water treatment system. 

-Sludge and solid wastes will be prepared for disposal. 

-Small containers of chemicals will be lab packed for 
disposal. 

-All drums and liquids will be transported to an EPA 
approved disposal facilities. 
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